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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 

 Policy research   Wisconsin Highway Research Program 

 Other    Pooled fund TPF#       

Report period year: 2014 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Understanding and Complying with the New Storm Water Mitigation Requirements from the EPA 

Project investigator: Qian Liao Phone: 414-229-4228   E-mail: Liao@uwm.edu  

Administrative contact: Angela Pakes   Phone: (608) 890-4966   E-mail:  apakes@sustainability.wisc.edu 

WisDOT contact: Peg Lafky Phone: (608) 266-3663  E-mail: Marguerite.Lafky@dot.wi.gov 

WisDOT project ID: 0092-13-03 Other project ID:       Project start date: 8/12/2012 

Original end date: 2/13/2014 Current end date: 12/31/2014 Number of extensions: 1 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
 
Project description: 

         
The overall objective of the proposed research is to design and conduct field sampling experiments to monitor the 
concentration of sediment, turbidity and other associated pollutant in stormwater runoff at selected WisDOT constructions 
sites representing different stormwater runoff characteristics, e.g., urban vs. rural. The research will also evaluate the 
effectiveness of various best management practices that control erosion and sediment discharge based on quantitative 
measures, i.e., the turbidity level.  Date collected and analyzed will be applied to establish appropriate stormwater runoff 
monitoring protocols for WisDOT construction projects that can comply with the recently established Effluent Limitation 
Guidelines (ELGs) by EPA.  We will also communicate the research results with WisDOT for future implementation.  
Specifically, the proposed study will address the following objectives.  

• We will review the technical details of the EPA ELGs, design sample collection and measurement procedures.   
• We will identify on-going WisDOT construction sites for monitoring implementations, Site selected shall be representative 

of various soil type, disturbed area, hydrological conditions, and erosion control BMPs. 
• For each selected site, we will determine sampling frequencies based on the magnitude (return period) and duration of 

precipitation events. We will select sampling locations where water enters the construction site, at pre-treatment, at 
post-treatment and leaving the construction site (discharging points). 

• Based on sampling results, we will determine the range of the effectiveness of different erosion control devices (BMP’s) in 
minimizing the TSS and turbidity level. 

•  We will also monitor the change of turbidity level of the nearby receiving water bodies, including streams and rivers or 
stormwater drainage systems, on both the upstream and downstream side of the construction site.  

 

 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$74,998.00 $0.00 $45,104.00 60% 50% 



 
• We analyzed the field data acquired during a 2-year storm at the Kenosha I-94 project site (1032-10-72) 
• We conducted further literature search and review.  
• There is a need to work with the POC to identify project sampling site and to discuss sampling schemes before the starting 

of the storm season of 2014.    
 

 
Anticipated work next quarter: 

Continue field experiments and long term monitoring tasks. 
      With the communication with POC, identify the final list of 8 project sites for monitoring work 
 
 
Circumstances affecting project or budget: 
 
 
Attach / insert Gantt chart and other project documentation 
 

Task  2012 Quarter  2013 2014 

4 1 2 3 4 1 2 3 4 

1. Literature Review          

         

2. Work plan development          

         

3. Work plan execution and 

data collection/analysis 

          

         

4. Final Report          
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